




Name: Mike Mantil
Week Ending: Friday, January 16, 2009 T I M E S H E E T

Total Hours: 40

Saturday Sunday Monday Tuesday Wednesday Thursday Friday
TOTAL 
HOURS

8 8 8 8 8 40

Work Description

East End Detailing Support



Candraft Change Order Summary for OBG
Customer: Date: Jan. 13/09

Project: JOB # SAS 04-01210F4

Candraft Disputed by Amount Difference CO sent to CO ABF CTLLC Caltrans CTLLC Letter Candraft

CO # Amount Hours TRO RATE T&M Status ABF (Y/N) ABF Paid to Invoice CTLLC DONE SCO # Xtra # CCO # Ref. # Invoice #

101 $1,530.00 17.00 90 Need SCO Direct to ABF N 11

102 $3,150.00 35.00 90 SCO Rec'd Direct to ABF N 27 71/03R2 23

103 $12,390.00 118.00 105 Need SCO Mar.15/08 N 58

104 $378,892.50 3608.50 105 Need SCO Direct to ABF N 129 18453

105 $225.00 2.50 90 SCO Rec'd Dec. 14/07 N 31 104 31

106 $270.00 3.00 90 SCO Rec'd Dec. 14/07 N 30 102 37

107 $7,650.00 85.00 90 SCO Rec'd Dec. 14/07 N 41 99 44

108 $13,680.00 152.00 90 SCO Rec'd/IP Dec. 14/07 N 29 100 50 18452

109 $585.00 6.50 90 Need SCO Feb. 21/08 N 123 33

110 $0.00 0.00 - - Void Feb. 12/08 N 86 24

111 $0.00 0.00 - - Void

112 $37,980.00 422.00 90 Need SCO Mar. 04/08 N 90 2008-546-20

113R1 $720.00 8.00 90 Need SCO Jan. 30/08 N 91 2008-546-14R1

114 $56,435.00 2821.75 20 - Need SCO Feb. 12/08 Y 108 2008-546-15

114R1 $48,070.00 2403.50 20 - Need SCO Jun. 17/08 Y 108R1

115 $3,757.50 41.75 90 Need SCO/IP Feb. 14/08 N 118

116 $0.00 0.00 - - Void

117 $0.00 0.00 - - Void

118
$10,237.50 97.50 105 Need SCO Feb. 14/08 N 120

119 105 Y IP

120 $8,527.50 94.75 90 Need SCO Feb. 18/08 N 121

121 $5,775.00 55.00 105 Need SCO Feb. 20/08 N 122

122 $1,440.00 16.00 90 Need SCO Feb. 13/08 N 109

123 Y

124 $0.00 0.0 Y Void

125 Y

126 90 Y IP

127 90 Y IP

128 90 Y IP

129 John/Matt Y

130 $0.00 0.0 - No $

American Bridge/Fluor

Bay Bridge - OBG, LIFTS 12, 13 &14

e-mail rk265 (RFI-CAN-000596R00 - stiff. plate cutout @ PP118), ABF-RFI-001222R00

e-mail rk255 (RFI-CAN-000591R00 - Bearing stiffener @ PP118.35 & PP119.65) - ABF-RFI-001214R00

e-mail rk257 (RFI-CAN 000590R00 - stiff. PL layout face "C") - ABF-RFI-001210R00

e-mail rk264 (stiff. spacing at Pier E2 Crossbeam) - RFI-CAN-000592R00 - ABF-RFI-001220R00

Geometry and plate layouts for segmentation

Redlined Appv'l of SEGSD4 rec'd 2/11/08 from Sean - Rev's to stiffs on CB17 access ladder

RFI-CAN-000587R00, Need info on girder plate Type 5H - Ref 625 and 686/1204

Bay Bridge OBG e-mail rk253 (RFI-CAN-000588R00 - longitudinal bulkhead connection)     Void, combined with CO #185

RFI-CAN-000589R00 Floorbm web profile @ Flrbm E2 [PP119 (-1500), PP119 & PP119 (+1500)] - ABF-RFI-001209R00

Changes due to RFI-CAN-000546R00 (ABF-RFI-000927R00 & ZPMC RFI 00322R00) Split bottom portions of floorbeams, to accommodate shop assembly 
change.
e-mail rk307 (RFI-CAN-000619R00 - Cable access opening & shop fab.) ; Cut out in OBG at East anchor for PWS erection,                                                 ABF-RFI
001302R00   → See also ABF-CAN-RFI-000057R00

Revise plate thickness for corners of floorbeam web from PL30 to PL22, on Lift 12 E

ZPMC requested additional XYZ coordinate geometry for SEG and OBG dwgs, 12E+12W

For OBG overtime  →  Note that this is an ongoing CO billed monthly - February 15/08 Billing (Weeks 1 to 40, start of job to Feb.1/08)

Additional time for detailing lifting lugs in lifts 13E+13W & 14E+14W

Changes due to RFI-CAN-000584R00, R01, R02, R03 - ABF-RFI-001165R00 →This CO Voided - Combined with CO 158.

(RFI-CAN-000566R00 - East cable anchorage layout), ABF-RFI-001031R00 - Void, covered in CO 191.

For OBG overtime  →  Note that this is an ongoing CO billed monthly - March 15/08 Billing (Weeks 41 to 59, Feb 2/08 to Monday June 9/08 ) - Hourly after.

Incorporate changes due to CCO 024 - Traveller Rail & Trolley modifications → Void, Re-Submitted as CO 143 (Was191.5 hrs @ $90.0)

Changes due to RFI-CAN-000546R00 (ABF-RFI-000927R00 & ZPMC RFI 322R00) → This CO Void, See CO 118 - as it covers same RFI's

Changes due to cable fouling corner assembly (ABF RFI 944R0)

Changes due to anchorage alternate design

Incorporate changes due to CCO 037 - Modify Susp. Brackets

Incorporate changes due to CCO 044 - Barrier modifications

Incorporate changes due to CCO 050 - Hinge A Reaction - Shear Plates

Incorporate changes due to CCO 033 - Bikepath brackets

Incorporate changes due to CCO 023 - W2 cap & E2 Cross Beams

Re-locating segment Splice to suit ABF RFI 000747R00 & ZPMC Dwg. ZPMC0003-04cR5

East Transition Segmentation/Kinking - For 13 East Only

Incorporate changes due to CCO 031 - Mechanical modifications

Candraft Job # 2006-546

Description of Work

Incorporate changes due to CCO 011
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Candraft Change Order Summary for OBG
Customer: Date: Jan. 13/09

Project: JOB # SAS 04-01210F4

Candraft Disputed by Amount Difference CO sent to CO ABF CTLLC Caltrans CTLLC Letter Candraft

CO # Amount Hours TRO RATE T&M Status ABF (Y/N) ABF Paid to Invoice CTLLC DONE SCO # Xtra # CCO # Ref. # Invoice #

American Bridge/Fluor

Bay Bridge - OBG, LIFTS 12, 13 &14

Candraft Job # 2006-546

Description of Work

131 $0.00 0.00 Y No $

132 Y

133 Y

134 Y

135 $0.00 0.0 - No $

136 Y

137 90 Y IP

138 $0.00 0.0 - No $

139 $0.00 0.0 - No $

140 $0.00 0.0 - Void

141 Y

142 90 Y IP

143 $12,555.00 139.5 90 Need SCO Mar. 18/08 N 119 24

CO-1
$4,680.00 52.0 90 SCO Rec'd N 28 CO-04 24

144 $0.00 0.0 - No $

145 $0.00 0.0 - No $

146 $0.00 90 - IP

147 Y

148 90 Y IP

149 90 Y IP

150 90 Y IP

150 90 Y IP

151 Y

152 $0.00 0.0 - Void

153 Y

154 90 Y IP

155 90 Y IP

156 90 Y IP

157 Y

158 90 Y IP 87

159 90 Y IP

160 90 Y IP

$608,550.00 10,179.25Totals for Page-1 =

e-mail rk303 (RFI-CAN-000584R04 - saddle grillage), ABF-RFI-001165R01 →This CO now covers RFI-CAN-584R00 thru R12 inclusive. (see also ABF RFI 1305 
series)

e-mail rk305 (RFI-CAN-000606R00 - response to ABF-RFI-001173R00)

e-mail rk306 (RFI-CAN-000618R00 - longitudinal shear plate weld @ Pier E2), ABF-RFI 001289R00

-  Continued on Page-2  -

e-mail rk295 (RFI-CAN-000612R00 - contract dwg. clarification), ABF-RFI-001271R00 

e-mail rk211 (RFI-CAN-000576R01 - plate sizes in Lift 13) - ABF-RFI-000606R01

e-mail rk301 (RFI-CAN-000615R00 - flrbm web width @ PP118.35 & PP119.65), ABF-RFI-001276R00

e-mail rk302 (RFI-CAN-000616R00 - response to ABF RFI 000551R00)

e-mail rk299  (RFI-CAN-000614R00 - crossbeam web splice @ PP118 & PP120) - ABF-RFI-001270R00

e-mail rk278 (RFI-CAN-000598R02 - barrier conn. @ longitudinal bulkhead)

e-mail rk280 (RFI-CAN-000584R01 - saddle grillage @ Pier E2), ABF-RFI-CAN-000047R00 →This CO Voided - Combined with CO 158.

e-mail rk294 (RFI-CAN-000611R00 - barrier configuration @ vertical kinks)

e-mail rk299  (RFI-CAN-000614R01 - crossbeam web splice @ PP118 & PP120), ABF-RFI-001270R01 (Track R01+R00 here under CO #150)

e-mail rk289 (RFI-CAN-000609R00 - bott. flg. stiff. for crossbeam @ Pier E2)

e-mail rk290 (RFI-CAN-000610R00 - bike path conn. @ PP121)

e-mail rk297 (RFI-CAN-000604R00 - plate stiff. splice @ kinks), ABF-RFI-001273R00    Put CAN-R01, R02, and R03 here too

e-mail rk298 (RFI-CAN-000613R00 - perimeter plate weld to girder face A & G), ABF-CAN-000060R00

e-mail rk283 (RFI-CAN 000607R00 - barrier connection hole clearance for E2) - ABF-CDT-RFI-000004

Incorporate changes due to CCO 024 - Traveller Rail & Trolley modifications → This is for 191.5 hrs - 52.0 hrs, see also CO-1

e-mail rk274 (RFI-CAN-000597R03- Fab. Procedure) → See note on CO 163

e-mail rk287 (RFI-CAN-000608R00 - drainage & barrier layouts), ABF-CAN-RFI-000054R00

To be used in conjuntion with Candraft CO 143, this CO # (CO-1) was approved and assigned ABF-SCO-028 for 52.0 hrs.                                                      52.0 
hrs here + 139.5 hrs in CO 143 = original 191.5 hrs in CO 110. Sean told me to void CO 110 and write CO 143 for the difference between 191.5 hrs less 52.0 hrs in 
CO-1 which = 139.5.

e-mail rk274 (RFI-CAN-000597R01- Fab. Procedure), ABF-CAN-000046R00

e-mail rk275 (RFI-CAN-000598R01 - Barrier conn @ longitudinal bulkhead/config btwn PP118+PP120), ABF-CAN-RFI-000045R00

e-mail rk276 (RFI-CAN-000591R01 - brg stiff fouling flrbm flange) - ABF-RFI-001246R00 → Void Combined with CO #126.

e-mail rk282 (RFI-CAN-000605R00 - Out of plane kinks), ABF-CAN-RFI-000071R00

e-mail rk270 (RFI-CAN-000600R00 - long stiff size on Face B) - ABF-RFI-001228R00

e-mail rk271 (RFI-CAN-000601R00 - web plate splice on Floorbeam E2), ABF-RFI-001230R00

e-mail rk272 (RFI-CAN-000602R00 - cable opening flange width), ABF-RFI-001231R00

e-mail rk273 (RFI-CAN-000603R00 - Temporary support bearing plate location at Line W13) - ABF-RFI-1232R00

e-mail rk267 (RFI-CAN-000597R00 - Fabrication Procedure)

e-mail rk268 (RFI-CAN-000598R00 - barrier conn. @ long. bulkhead) - ABF-RFI-001226R00

e-mail rk269 (RFI-CAN-000599R00 - traveler rail conn @ Pier E2), ABF-RFI-001227R00
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Candraft Change Order Summary for OBG
Customer: Date: Jan. 13/09

Project: JOB # SAS 04-01210F4

Candraft Disputed by Amount Difference CO sent to CO ABF CTLLC Caltrans CTLLC Letter Candraft

CO # Amount Hours TRO RATE T&M Status ABF (Y/N) ABF Paid to Invoice CTLLC DONE SCO # Xtra # CCO # Ref. # Invoice #

161 Y

162 Y

163 $0.00 0.00 90 - IP

164 Y

165 Y

166 $0.00 0.00 90 - IP

167 $0.00 0.00 90 - IP

168 Y  

169 90 Y IP

170  90 Y IP

171 Y

172 90 Y IP

173 90 Y IP

174 90 Y IP

175 $0.00 0.00 - Void

176 $0.00 0.00 90 - IP

177 0.00 Y IP

178 287.00 90 Y IP 136

179 $0.00 0.00 90 - IP

180 $1,057.50 11.75 90 IP May. 21/08 132 2008-546-28

181 Y

182 $0.00 0.00 - No $

183 $0.00 0.00 90 - IP

184
$0.00 0.00

90 - IP

185 $0.00 0.00 - Void

186 90 Y IP

187 90 Y IP

188 90 Y IP

189 90 Y IP

190 $0.00 0.0 - Void 87

191
$9,000.00 100.0

90 IP
May. 05/08 131

192
$0.00 0.0

90
- IP

Candraft Job # 2006-546

Description of Work

e-mail rk309 (RFI-CAN-000620R00 - East saddle trough & cable CL radius), ABF-RFI-001306R00

e-mail rk310 (RFI-CAN-000621R00, Floorbeam E2 diaphragm flange) 

e-mail rk308 (RFI-CAN-000597R03 - Plate stiff. termination) → Note we already send Rev 03 (CO 144), this should have been R04 .

e-mail rk311 (RFI-CAN-000622R00 - Location of cable tray support VIII in Lift 13 from PP117.5+1600 to PP124+1203), ABF-CAN-000056R00

e-mail rk312 (RFI-CAN-000623R00 - Floorbeam diaph. & stiff. Type 11 interface), ABF-RFI-001300R00

e-mail rk313 (RFI-CAN-000624R00 - Lifting lug foul cable tray & floorbeam E2 stiffener interface), ABF-RFI-001301R00

e-mail rk316 (RFI-CAN-000584R05 - Saddle grillage), ABF-RFI-001305R00 →This CO Voided - Combined with CO 158.

e-mail rk317 (RFI-CAN-000616R01 - Response to ABF-RFI-1279R01)

e-mail rk319 (RFI-CAN-000626R00 - "K" plate stiffener location & cutout)

e-mail rk318 (RFI-CAN-000625R00 -Saddle support beam layout), ABF-RFI-001310R00, R02

e-mail rk320A (RFI-CAN-00605R01 - Out-of plane kinks)

e-mail rk322 (RFI-CAN-000627R00 - Stiffener plate welds to longitudinal shear plate), ABF-RFI-001314R00

e-mail rk323 (RFI-CAN-000590R01 - Stiffener plate layout on girder face "C"), ABF-RFI-001210R01

e-mail rk325 (RFI-CAN-00628R00/R01 Girder plate Type 7 & 8 stiffener config.), ABF-RFI-001324R00/R01

e-mail rk329 (RFI-CAN-000624R01 - Floorbeam E2 stiff. interface), ABF-RFI-001301R01

e-mail rk330 (CAN-RFI-000588R01, R02, R03 - Longitudinal bulkhead access & configuration), ABF-RFI-001201R01/R02 (CO 124/185 combined with this)

e-mail rk331 (RFI-CAN-000620R02 - East saddle trough & cable CL radius), ABF-CAN-RFI-000064R00; (Ref. CO 175) →Void: See CO 191

e-mail rk326 (RFI-CAN-000620R01 - East saddle trough & cable CL radius), ABF-CAN-RFI-000064R00; (Ref. CO 179) →Void; See CO 191

e-mail rk328 (RFI-CAN-000590R02 - Proposed stiff plate layout face "C"), ABF-RFI-001344R00

e-mail rk334 (RFI-CAN-000629R00 - catwalk config & cable tray clarification), ABF-RFI-001338R00 - Question-2 answered in ABF-RFI-001410R00                          → 
Write Off

e-mail rk335 (RFI-CAN-000630R00 - Fab. Procedure Lift 14E)

e-mail rk636 (RFI-CAN-000631R00 - Stiffener spacing girder face 'E' Lift 14), ABF-RFI-001336R00

e-mail rk337 (RFI-CAN-000632R00 - floorbeam web config @ PP125.5 & PP126.5), ABF-RFI-001335R00 → Void: Combined into CO 196.

e-mail rk338 (RFI-CAN-000584R06 - Response to ABF- RFI-001305R00), ABF-CAN-RFI-000063R00 →This CO Voided - Because it was merged with CO 158.

e-mail rk342 (RFI-CAN-000588R02 - longitudinal bulkhead & part. diaph. conn.), ABF-RFI-001201R01  → Void: Combined with CO 178

e-mail rk343 (RFI-CAN-000629R01- Catwalk & cable tray support Lift 13), ABF-RFI-001341R00

e-mail rk344 (RFI-CAN-000633R00 Longitudinal stiff. PL's @ skin PL tran. Lift 14), ABF-RFI-001342R00 → Combine R01 here too.

e-mail rk347 (RFI-CAN-000582R01 - Vert. plate & plate "I" intersection)

e-mail rk346 (RFI-CAN-000634R00 - Anchorage PL in East Anchorage Crossbeam) 

e-mail rk348 (RFI-CAN-000584R07- saddle grillage layout), ABF-RFI-001305R01 → Void: Combined with CO 158
Recalculate strand geometry taking into account the saddle splay zone, per ABF-RFI-001306R00/conversation with Thomas/Sean May 2 so      CO 117, CO 175 and 
CO 179 are now voided because they are covered here in CO 191 ( I put $0.00 for these other 3 CO's).

e-mail rk349 (RFI-CAN-000632R01 - clarification floorbeam web config @ PP125.5 & PP126.5), ABF-RFI-001335R01 →Void: Combined with CO 196.

American Bridge/Fluor

Bay Bridge - OBG, LIFTS 12, 13 &14
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Candraft Change Order Summary for OBG
Customer: Date: Jan. 13/09

Project: JOB # SAS 04-01210F4

Candraft Disputed by Amount Difference CO sent to CO ABF CTLLC Caltrans CTLLC Letter Candraft

CO # Amount Hours TRO RATE T&M Status ABF (Y/N) ABF Paid to Invoice CTLLC DONE SCO # Xtra # CCO # Ref. # Invoice #

Candraft Job # 2006-546

Description of Work

American Bridge/Fluor

Bay Bridge - OBG, LIFTS 12, 13 &14

193 $0.00 0.00 90 - IP

194 90 Y IP

195 $0.00 0.0 - No $

196 90 Y IP

197 $0.00 0.0 90 Y IP

198 90 Y IP

199 90 Y IP

200
$0.00 0.0

90 - IP

201 90 Y IP

202 $0.00 0.0 -

203 $0.00 0.0 90 - Void

204 90 Y IP

205 $0.00 0.0 90 Y IP

206 $0.00 0.0 90 - IP

207 $0.00 0.0 90 - IP

208 $0.00 90 Y IP

209 $0.00 0.0 90 Y IP

210 Y

211 Y

212 Y

213 Y

214

215 $154,710.00 1719.00 90 Y IP Jun. 23/08 054/062 135 32

215R01 $409,117.50 4545.75

215R02 $465,255.00 5169.50 90

215R03 $520,830.00 5787.00

215R04 $534,892.50 5943.25

215R05

216 $0.00 0.0

217

218

219 90 Y 87

220 $0.00 0.0

221 $0.00 0.0

222 90 Y

$2,094,862.50 23,563.25

e-mail rk350 (RFI-CAN-000635R00 - Floorbeam web access opening), ABF-RFI-001358R00  → Void, Combined R00 with R01, R02, R03, R04 in CO 229

e-mail rk351 (RFI-CAN-000636R00 - Floorbeam config. @ PP125), ABF-RFI-001359R00

e-mail rk354 (RFI-CAN-000629R02- Catwalk configuration), ABF-RFI-001338R01

e-mail rk356 (RFI-CAN-000632R02 - access openings @ PP125.5 & PP126.5), ABF-RFI-001335R02

e-mail rk360 (RFI-CAN-000635R01 - floorbeam web openings), ABF-RFI-001358R01 → Void, Combined R01 with R00, R02, R03, R04 in CO 229

e-mail rk362 (RFI-CAN-638R00 - anch. stiff. & OBG stiff interface), ABF-CAN-RFI-000067R00 → Combine R01 and R02 here too.                                                           
(Note, this also answered in ABF-RFI-001394R00, and R01)

e-mail rk361 (RFI-CAN-000637R00 - Runner blade conn. @ PP118 & PP120), ABF-RFI-001373R00

e-mail rk363 (RFI-CAN-000639R00 - Response to ABF-RFI-001343R00) - ABF-CAN-RFI-000066R00 which now supercedes the orignal response in ABF-RFI-
001343R00

e-mail rk634 (RFI-CAN-000617R00, R01, R02 - Access bottom flange @ E2), ABF-RFI-001378R00, R01, R02   → R01 has No $ Req'd.

e-mail rk367 (RFI-CAN-000640R00 - Contract dwg. clarification floorbeam E2), ABF-RFI-001375R00

e-mail rk368 (RFI-CAN-000584R09 - saddle grillage layout @ Pier E2) →This CO Voided - Combined with CO 158.

e-mail rk369 (RFI-CAN-000641R00 - Floorbeam E2 anchor stool weld), ABF-RFI-001377R00

e-mail rk370 (RFI-CAN-000642R00 - Padeye location), ABF-RFI-001384R00  → Written Off

e-mail rk371 (RFI-CAN-000643R00 - Stiffener PL mat'l grade), ABF-RFI-001386R00

e-mail rk372 (RFI-CAN-000644R00 - Transverse camber of OBG @ East anchor crossbeam), ABF-RFI-001387R00

e-mail rk373 (RFI-CAN-000645R00 - Pier E2 optional leveling plate),  ABF-CAN-RFI-000072R00  → Write Off

e-mail rk375 (RFI-CAN-000635R02 - Floorbeam web access opening), ABF-RFI-001358R02 → Void, Combined R02 with R00, R01, R03, R04 in CO 229

e-mail rk377 (RFI-CAN 000625R01 - Access opening in floorbeam web @ PP120), ABF-RFI-001310R01

e-mail rk327 (RFI-CAN-000597R05 - Plate stiffener termination), ABF-CAN-RFI-000062R00

e-mail rk387 (RFI-CAN-000602R02 - cable fab. open'g @ PP121), ABF-RFI-001429R00    → This is CCO 87

e-mail rk378 (RFI-CAN-000584R10 - Saddle support beams @ Pier E2) 

e-mail rk376 (RFI-CAN 000590R03 - traveler rail conn. on girder face "C" - OBE13), ABF-RFI-001392R00

Not Used - Originally this was reserved for RFI-646 but CO 224 was used for RFI-CAN-646R00

This CO is for tracking hourly billing portion of contract that started Tuesday June 10/2008, this will be an ongoing CO submitted monthly.

Monthly hourly billing for period between June 21/08 to July 20/08, Including Fraser Engineering time

Monthly hourly billing for period between July 21/08 to August 20/08, Including Fraser Engineering time

Monthly hourly billing for period between August 21/08 to September 20/08, Including Fraser Engineering time

Monthly hourly billing for period between September 21/08 to October 20/08, Including Fraser Engineering time

Monthly hourly billing for period between October 21/08 to Noveber 20/08, Including Fraser Engineering time

Totals for Page-2 =

 e-mail rk388 (RFI-CAN-000625R02 - response to ABF-RFI 1310R01 and ABF-RFI-000570R00), ABF-RFI-001421R00  → Void, See CO 248 for Cable Access cutouts 
addressed in ABF-RFI-000570R00

e-mail rk420 (RFI-CAN-000584R12 bootleg - saddle grillage @ Pier E2), ABF-RFI-001305R03 → Void, See CO #158 to track this.

e-mail rk395 (RFI-CAN-000620R04 - bootleg strand layout), ABF-RFI-001430R00

Continued on Page-3

ABF-RFI-RFI-617R01   July 11/08, This CO voided as I merged changes for ABF-RFI-617R01 into CO 201

RFI-584R11

e-mail rk386 (RFI-CAN-000629R03 - cable tray conn. @ stiff. splice), ABF-RFI-001410R00

OBG CO Summary Page-2
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Candraft Change Order Summary for OBG
Customer: Date: Jan. 13/09

Project: JOB # SAS 04-01210F4

Candraft Disputed by Amount Difference CO sent to CO ABF CTLLC Caltrans CTLLC Letter Candraft

CO # Amount Hours TRO RATE T&M Status ABF (Y/N) ABF Paid to Invoice CTLLC DONE SCO # Xtra # CCO # Ref. # Invoice #

223

224 $0.00 0.00

225

226

227

228 $0.00 0.00

229
960.00

230

231 $0.00 0.00

232

233 $0.00 0.00

234

235

236

237

238

239

240

241

242

243

244

245

246

247

248

249

250

251

American Bridge/Fluor

Bay Bridge - OBG, LIFTS 12, 13 &14

ABF-RFI-001555R00 (Floorbeam Stiffener Cutouts in OBG, Lift 14E).

ABF-RFI-001555R00 (Floorbeam Stiffener Cutouts in OBG, Lift 14W).

Approval review/clarification - For 13E

Incorporate changes due to CCO 086

ABF-RFI-000570R00 - (Cutout in the OBG at East Anchor, for PWS Erection), No Candraft RFI associated with this ABF one.

Approval review/clarification - For 13W

e-mail rk433 (RFI-CAN-000653R00 bootleg - stiff splice config), ABF-RFI-1485R00

e-mail rk434 (RFI-CAN-000654R00 bootleg - hinge pipe locations)

Reserved for 13A/13B Segment splice @ girder face C    (Not assigned rk e mail # as of Aug 11 and therefore not sent out yet)

e-mail rk439 (RFI-CAN-000655R00 - vert. camber); Sent August 15/2008

e-mail rk 414 (RFI-CAN-000575R01, and R02 bootleg - long. diaph. stiff. splices) → (R02 was written off), ABF-RFI-001090R01

 e-mail rk417 (RFI-CAN-000626R02 - cable strand cutout in "K" plate), ABF-RFI-001309R02

e-mail rk419 (RFI-CAN-000651R00 bootleg - flrbm web config)

e-mail rk424 (RFI-CAN-000652R00, and R01 bootleg - final PP spacing due to axial camber rev.), ABF-RFI-001376R01 → R00 + R01 written off

e-mail rk 415 (RFI-CAN-000620R05, and R06 bootleg - cable strand location)

e-mail rk418 (RFI-CAN-000650R00 - dehumidifier duct openings), ABF-RFI-001471R00

 e-mail rk409 (RFI-CAN-000604R03 bootleg - plate stiff splice), ABF-RFI-001467R00

e-mail rk411 (RFI-CAN-000635R04 bootleg - bolted arch. housing)  → Void, Combined R04 with R00, R01, R02, R03 in CO 229

 e-mail rk412 (RFI-CAN-000602R03 bootleg - cable opening @ PP121.5, ABF-RFI-001429R01

e-mail rk413 (RFI-CAN-000638R02 bootleg - anchor stiff & OBG stiff on girder face D)

e-mail rk403 (RFI-CAN-000642R01 - Pad Eye location, ABF-RFI-001384R01  → Write Off 
e-mail rk405 (RFI-CAN-000635R03 Bootleg - bolted arch. housing), ABF-RFI-1421R01  → Combined R03 here with R00, R01, R02, R04, R05, and R06    ABF-RFI-
001450R00 = RFI-CAN-000635R04

e-mail rk408 (RFI-CAN-000649R00 - bottom PL edge beam fouling @ brg stiff), ABF-RFI-001445R00

e-mail rk393 (RFI-CAN-000533R01 - Utility open'g location @ PP119), Draft response rec'd July 2/08, ABF-RFI-000814R01 → Write Off

e-mail rk391 (RFI-CAN-000646R00 - TS substitution), ABF-RFI-CAN-000070R00         This RFI was written Off    

 e-mail rk404 RFI-CAN-000648R00 bootleg - bearing housing hole location in bott. plate), ABF-RFI-1435R00

e-mail rk401 (RFI-CAN-000647R00 - Floorbeam E2 transverse aldder fouling bearing stiffener), ABF-RFI-001428R00

e-mail rk402 (RFI-CAN-000593R01 - Rib stiff. Type 1 weld),   ABF-RFI-000777R07

Candraft Job # 2006-546

Description of Work

e-mail rk399 (RFI-CAN-000626R01 bootleg - "K" plate cut out), ABF-RFI-1309R01

OBG CO Summary Page-3
5 of 6

.



Candraft Change Order Summary for OBG
Customer: Date: Jan. 13/09

Project: JOB # SAS 04-01210F4

Candraft Disputed by Amount Difference CO sent to CO ABF CTLLC Caltrans CTLLC Letter Candraft

CO # Amount Hours TRO RATE T&M Status ABF (Y/N) ABF Paid to Invoice CTLLC DONE SCO # Xtra # CCO # Ref. # Invoice #

American Bridge/Fluor

Bay Bridge - OBG, LIFTS 12, 13 &14

Candraft Job # 2006-546

Description of Work

252

253

254

255

256

257

258

259

260

261

262

263

264

265

266

267

268

269

270

271

272

273

274

275

276

277

278

279

280

$0.00 960.00

Total for Pages 1, 2, and 3 = $2,703,412.50 34,702.50

Totals for Page-3 =

Approval review/clarification - For 14E

Incorporate changes due to CCO 099

ABF-RFI-000689R00 (ZPMC-RFI-000187R00, Proposal to enlarge gap between box girder and crossbeam)

OBG CO Summary Page-3
6 of 6

.



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 40.25

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB) 3.75 7.00 6.75 7.25 8.00 1.50 34.25

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

34.25

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

8

11:15 AM

3.75

4:00 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:00 PM4:15 PM 4:15 PM

Friday Jan 16/2009

4:00 PM

7

Emp#

Months overtime total:
(For January/09)

  Hrs.

ALEK Blagojevic

9:00 AM7:30 AM

TuesdaySaturday Sunday

7.5

Monday

8:30 AM

7.256.75

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:00 AM

Thursday

7:30 AM

Wednesday

8:30 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

313 FLOORBEAM DWGS (FB) 6.00 6

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

6

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

ALEK Blagojevic

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009ALEK Blagojevic

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 44.25

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP) A 0.75 4.00 3.00 7.75

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB) ABC 8.50 3.00 11.5

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

19.25

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9

4:00 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:55 PM5:25 PM 4:55 PM

Friday Jan 16/2009

5:05 PM

8

Emp#

Months overtime total:
(For January/09)

  Hrs.

Allen Manuzon

7:25 AM

TuesdaySaturday Sunday

8.75

Monday

7:30 AM

99.5

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:50 AM

Thursday

7:25 AM

Wednesday

7:25 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS A 0.75 2.00 2.75

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO# 229 1.50 1.5

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

4.25

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Allen Manuzon

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs C 6.50 6.5

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs A 1.50 1.00 5.25 3.50 2.25 13.5

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs A 0.75 0.75

242 X Dwgs for Hr/Catwalk

20.75For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009Allen Manuzon

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 65.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM 5.00 0.75 0.75 6.5

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP) B 3.75 10.00 1.75 15.5

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG) A 11.50 5.75 3.00 20.25

217 CORNER ASSLY (CA)

42.25For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

6:45 AM

Thursday

6:45 AM

Wednesday

6:45 AM

10.25

Monday

6:30 AM

11.259.75

Emp#

Months overtime total:
(For January/09)

  Hrs.

Allen Wen

7:00 AM7:00 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:30 PM5:15 PM 6:30 PM

Friday Jan 16/2009

5:30 PM

11.25

6:30 PM

11.5

6:30 PM

11.5

Monday Tuesday

2006-546 American Bridge/Fluor

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

Friday

Customer:

Saturday ThursdaySunday



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA) A, B, C 0.25 1.50 3.75 2.25 7.75

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO# 249 0.25 0.50 8.00 8.75

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

16.5For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009Allen Wen

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs A, B, C 0.25 1.50 5.00 6.75

242 X Dwgs for Hr/Catwalk

6.75

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Allen Wen

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 50.75

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD) 2.00 2

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP) 4.00 4

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG) C 1.50 8.00 10.50 5.00 2.00 27

217 CORNER ASSLY (CA)

33For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

6:30 AM

Thursday

6:45 AM

Wednesday

6:45 AM

9

Monday

7:00 AM

10.5810.25

Emp#

Months overtime total:
(For January/09)

  Hrs.

Ana Filler

6:45 AM7:30 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:15 PM3:15 PM 5:45 PM

Friday Jan 16/2009

4:00 PM

10

10:30 AM

3

5:45 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA) A 1.50 2.00 3.5

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

SANTA CLAUS

 

CO Change Order        CO# 229 1.00 7.25 8.25

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

11.75For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009Ana Filler

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs B/C 2.00 2

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs A 1.00 1.00 2

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs A 2.00 2

242 X Dwgs for Hr/Catwalk

6

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Ana Filler

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 46.25

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB) A 9.25 5.00 14.25

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

14.25

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday

2006-546

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

9.25

5:00 PM

9.25

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM5:00 PM 5:00 PM

Friday Jan 16/2009

5:00 PM

Emp#

Months overtime total:
(For January/09)

   Hrs.

BEN XUN

7:15 AM

TuesdaySaturday Sunday

9.25

Monday

7:15 AM

9.259.25

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:15 AM

Thursday

7:15 AM

Wednesday

7:15 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

313 FLOORBEAM DWGS (FB) 14E 3.25 9.25 4.25 16.75

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

16.75

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

BEN XUN

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs A 6.00 6

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

336 X Dwgs for FB Dwgs 14E 5.00 4.25 9.25

15.25For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009BEN XUN

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 45

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L) A 1.00 1.00 1.00 3

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS) ABC 1.00 3.00 1.00 1.50 6.5

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

9.5

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9

4:00 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:00 PM4:00 PM 4:00 PM

Friday Jan 16/2009

4:00 PM

9

Emp#

Months overtime total:
(For January/09)
              Hrs.

Bill Bridge

6:30 AM

TuesdaySaturday Sunday

9

Monday

6:30 AM

99

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

6:30 AM

Thursday

6:30 AM

Wednesday

6:30 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA) A 3.50 3.00 4.00 4.00 1.50 16

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

CO Change Order        CO# 249 1.00 1

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

17

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Bill Bridge

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs A 3.50 3.00 4.00 4.00 4.00 18.5

242 X Dwgs for Hr/Catwalk

18.5For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009Bill Bridge

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 50.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:15 AM

Thursday

7:15 AM

Wednesday

7:15 AM

9.25

Monday

7:15 AM

9.259.259.25

Emp#

Months overtime total:
(For Jan/09)

BING TIAN

7:15 AM7:00 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:15 PM5:00 PM 5:00 PM

Friday Jan 16/2009

5:00 PM

9.5

11:00 AM

4

5:00 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

313 FLOORBEAM DWGS (FB) 14E 9.50 9.5

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

9.5For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009BING TIAN

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs C 4.00 9.25 9.25 9.25 31.75

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

336 X Dwgs for FB Dwgs 14E 9.25 9.25

41

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

BING TIAN

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



98 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 46

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS) A 3.00 2.00 1.00 6

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB) B 5.50 2.50 2.00 10

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

16For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:40 AM

Thursday

7:50 AM

Wednesday

7:50 AM

9.5

Monday

7:45 AM

9.599

Emp#

Months overtime total:
(For January/09)

Cesar M. Gamboa

7:45 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:20 PM5:15 PM 5:50 PM

Friday Jan 16/2009

5:40 PM

9

5:15 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA) A 2.00 2

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO# 249 0.50 0.50 1

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

3For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009Cesar M. Gamboa

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs A 3.50 2.00 3.00 1.00 9.5

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs B 3.00 2.00 5

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs A 5.50 5.5

240 X Dwgs for CA Dwgs A 3.00 3

241 X Dwgs for SA Dwgs A 3.00 1.00 4

242 X Dwgs for Hr/Catwalk

27

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Cesar M. Gamboa

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 48.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB) 9.00 9.00 18

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

18For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:30 AM

Thursday

7:30 AM

Wednesday

7:30 AM

8.5

Monday

7:30 AM

99

Emp#

Months overtime total:
(For January/09) 

DAVID CHOU

7:30 AM7:30 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM5:00 PM 5:00 PM

Friday Jan 16/2009

4:30 PM11:30 AM

4

5:00 PM

9 9

SAN FRANCISCO BAY BRIDGE GIRDERS

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday

2006-546

Wednesday



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO# 249 1.00 1

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

1For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009DAVID CHOU

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs 4.00 8.00 9.00 8.50 29.5

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

29.5

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

DAVID CHOU

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 50

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB) C 5.00 9.00 9.00 23

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

23

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9

11:45 AM

5

4:30 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:30 PM4:30 PM 4:30 PM

Friday Jan 16/2009

4:30 PM

9

Emp#

Months overtime total:
(For January/09)

 Hrs.

David Li

7:00 AM6:45 AM

TuesdaySaturday Sunday

9

Monday

7:00 AM

99

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

313 FLOORBEAM DWGS (FB) 14E 3.00 7.00 4.00 14

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

14

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

David Li

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

336 X Dwgs for FB Dwgs 14E 6.00 2.00 5.00 13

13For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009David Li

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 51.75

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM 2.00 4.00 6.25 7.50 7.25 3.50 30.5

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

30.5

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

2 8.75

2:00 PM

4.5

5:30 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM6:00 PM10:30 AM 6:05 PM

Friday Jan 16/2009

4:00 PM

9

Emp#

Months overtime total:
(For January/08)

    Hrs.

Derek Davies

7:30 AM9:30 AM

TuesdaySaturday Sunday

8:30 AM

7.5

Monday

8:00 AM

1010

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:00 AM

Thursday

7:45 AM

Wednesday

7:35 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO# 253 0.50 0.5

CO Change Order        CO# 215 4.00 1.50 1.50 0.50 1.00 8.5

CO Change Order        CO# 249 3.50 1.00 1.00 1.50 7

CO Change Order        CO# 246 2.50 2.5

CO Change Order        CO# 254 1.25 1.00 0.50 2.75

21.25

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Derek Davies

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009Derek Davies

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 45.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB) A 4.00 3.50 3.50 3.50 3.50 2.50 20.5

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

20.5

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

8.5

11:00 AM

4

4:00 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:00 PM4:00 PM 4:00 PM

Friday Jan 16/2009

3:00 PM

8.5

Emp#

Months overtime total:
(For Jan/09)

  Hrs.

Ed Komar

7:00 AM7:00 AM

TuesdaySaturday Sunday

7.5

Monday

7:00 AM

8.58.5

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Ed Komar

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs BC 5.00 5.00 5.00 5.00 5.00 25

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

25For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009Ed Komar

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



49 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 53

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD) 1.00 2.00 3

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP) 5.00 9.00 3.00 5.00 22

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

25

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9.5

12:00 PM

4.5

4:45 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:30 PM5:00 PM 5:00 PM

Friday Jan 16/2009

4:30 PM

9.5

Emp#

Months overtime total:
(For JANUARY /09)

       ERNIE PALMA

6:30 AM7:30 AM

TuesdaySaturday Sunday

9.5

Monday

6:45 AM

1010

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

6:30 AM

Thursday

6:30 AM

Wednesday

6:30 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

307 SIDE PL DWGS (SP) 4.50 6.00 5.00 15.5

308 BTM. PL DWGS (BP) 3.50 4.50 4.50 12.5

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

28

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

       ERNIE PALMA

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009       ERNIE PALMA

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 44.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM 3.00 1.00 2.00 3.00 9

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

9

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday

2006-546

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

8

11:30 AM

4

4:00 PM

8

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:00 PM4:00 PM 4:00 PM

Friday Jan 16/2009

4:30 PM

Emp#

Months overtime total:
(For January/09)

  Hrs.

Gino Pezzente

7:30 AM7:30 AM

TuesdaySaturday Sunday

8.5

Monday

7:30 AM

88

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:30 AM

Thursday

7:30 AM

Wednesday

7:30 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

350 HINGE A 14E 4.00 8.00 5.00 7.00 6.00 5.50 35.5

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

35.5

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Gino Pezzente

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009Gino Pezzente

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



EXTRAS CATE

#495 San Francisco Oakland Bay Bridge - SAS girders

Time and Expense Summary for the period Jan 10, 2009 to Jan 16, 2009

A B
13-Jan cutting sheets and layout for 14E, 14W edge beams 4.0
14-Jan bring kink angle table up to date 5.5

  
Total time 9.5 hours
Expenses $0.00

Extra work categories
A Time for cable geometry calcs, anchorage and saddle hours 0.0
B Time related to kinks - Lifts 12 to 14 hours 0.0
C Other geometry issues where data was supplied to ABF for their use hours

Page 1



EGORY
C

0.0

Page 2



134 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 52

Vacation hours: 1

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L) ABC 1.00 1

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP) BC 5.00 9.50 10.50 3.00 3.00 5.50 36.5

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG) A 3.00 3

217 CORNER ASSLY (CA)

40.5

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

10.5

12:00 PM

5

6:00 PM

1.00

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:00 PM6:00 PM 2:30 PM

Friday Jan 16/2009

4:15 PM

10.5

Emp#

Months overtime total:
(For January/09)

  Hrs.

JASON CHEN

7:00 AM7:00 AM

TuesdaySaturday Sunday

8.5

Monday

7:00 AM

710.5

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:15 AM

Thursday

7:00 AM

Wednesday

7:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA) A 4.00 4.00 8

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

8

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

JASON CHEN

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs A 3.50 3.5

242 X Dwgs for Hr/Catwalk

3.5For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009JASON CHEN

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 45

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM 0.25 0.25

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB) A 3.75 1.50 2.00 1.00 8.25

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

8.5For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:30 AM

Thursday

8:15 AM

Wednesday

8:00 AM

8

Monday

8:30 AM

8.58.258

Emp#

Months overtime total:
(For January/09)

   Hrs.

LEAH MANUEL

8:25 AM10:00 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM5:10 PM 5:00 PM

Friday Jan 16/2009

5:00 PM

8.25

2:00 PM

4

5:00 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA) 2.50 2.5

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

307 SIDE PL DWGS (SP) 14E 8.00 6.50 6.50 5.75 7.00 33.75

CO Change Order        CO# 249 0.25 0.25

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

36.5For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009LEAH MANUEL

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

LEAH MANUEL

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 44

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:15 AM

Thursday

7:25 AM

Wednesday

7:50 AM

8.75

Monday

7:55 AM

8.758.758.75

Emp#

Months overtime total:
(For January/09)

ling ling ding

7:50 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:55 PM5:05 PM 5:05 PM

Friday Jan 16/2009

5:30 PM

9

5:10 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

313 FLOORBEAM DWGS (FB) 14E 8.75 8.75 17.5

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

17.5For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009ling ling ding

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs A 8.75 8.75

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

336 X Dwgs for FB Dwgs 14E 9.00 8.75 17.75

26.5

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

ling ling ding

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 58

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD) 1.50 1.5

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS) ABC 0.50 5.25 7.00 12.75

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

14.25For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

6:45 AM

Thursday

7:30 AM

Wednesday

8:00 AM

11

Monday

7:45 AM

1010.7510.25

Emp#

Months overtime total:
(For January/09)

  Hrs.

EMELITO DIZON

7:15 AM7:30 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:30 PM6:30 PM 6:30 PM

Friday Jan 16/2009

6:15 PM

10.5

1:00 PM

5.5

6:30 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA) A,B,C 0.50 10.25 3.25 1.00 1.00 2.00 18

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

18For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009EMELITO DIZON

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs 1.00 1

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs AC 1.00 1.00 2.25 4.25

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs ABC 3.50 1.25 2.00 9.50 4.25 20.5

242 X Dwgs for Hr/Catwalk

25.75

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

EMELITO DIZON

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 58

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L) ABC 4.00 6.50 0.50 2.00 3.00 16

202 WELD DET. DWGS (WD) 2.00 2

203 STD. DET. DWGS (SD) 1.00 1

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG) A 2.00 4.00 10.00 10.50 8.50 4.00 39

217 CORNER ASSLY (CA)

58For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM

10

Monday

7:00 AM

10.510.510.5

Emp#

Months overtime total:
(For January/09)

 Hrs.

LOUIS HWANG

7:00 AM7:15 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:00 PM6:00 PM 6:00 PM

Friday Jan 16/2009

5:30 PM

10.5

1:15 PM

6

6:00 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009LOUIS HWANG

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

LOUIS HWANG

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 59

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP) B 1.00 0.50 1.5

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG) B 5.50 9.75 11.00 9.75 11.00 8.25 55.25

217 CORNER ASSLY (CA)

56.75For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM

8.25

Monday

7:00 AM

9.7511

Emp#

Months overtime total:
(For  January/09)

    Hrs

Mansoor Ahmed

7:07 AM7:00 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:30 PM6:37 PM 5:15 PM

Friday Jan 16/2009

3:45 PM3:00 PM

8

6:30 PM

11 11

SAN FRANCISCO BAY BRIDGE GIRDERS

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday

2006-546

Wednesday



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

304 EXTERIOR PLATES (PL) 1.50 1.5

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

1.5For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009Mansoor Ahmed

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs ABC 0.75 0.75

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

0.75

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Mansoor Ahmed

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 7.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM 1.00 3.00 1.50 0.50 1.50 7.5

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

7.5

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

0.5

8:30 AM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

8:00 AM10:30 AM 9:00 AM

Friday Jan 16/2009

9:00 AM

1

Emp# Matt Morrison

7:30 AM

TuesdaySaturday Sunday

1.5

Monday

7:30 AM

1.53

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:30 AM

Thursday

7:30 AM

Wednesday

7:30 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Matt Morrison

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009Matt Morrison

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 59.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)  SP 1.00 1.00 2

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP) 2.00 2.50 6.00 10.5

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB) 8.00 1.75 9.75

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

22.25

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

11.5

11:45 AM

5

6:00 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:30 PM6:00 PM 5:45 PM

Friday Jan 16/2009

5:15 PM

11

Emp#

Months overtime total:
(For January/09)

  Hrs.

Laudimer Ayuson

6:30 AM6:45 AM

TuesdaySaturday Sunday

10.25

Monday

6:30 AM

10.7511

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

6:30 AM

Thursday

6:30 AM

Wednesday

6:30 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA) 2.00 4.50 2.00 8.5

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

CO Change Order        CO# 104 0.50 0.5

CO Change Order        CO# 249 0.50 0.50 1

CO Change Order        CO#

CO Change Order        CO#

10

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Laudimer Ayuson

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs 4.00 7.50 3.00 14.5

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs 2.75 7.00 3.00 12.75

242 X Dwgs for Hr/Catwalk

27.25For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009Laudimer Ayuson

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 43

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG) B 1.25 1.25

217 CORNER ASSLY (CA) BC 6.00 8.00 3.50 0.50 2.75 20.75

22

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday

2006-546

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

9

6:00 PM

6

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:00 PM6:00 PM 6:00 PM

Friday Jan 16/2009

5:30 PM

Emp#

Months overtime total:
(For JAN/09)

  Hrs.

MOE AKBAR

8:15 AM

TuesdaySaturday Sunday

9.75

Monday

11:30 AM

99.25

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:15 AM

Thursday

8:30 AM

Wednesday

8:30 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

MOE AKBAR

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs ABC 5.50 8.50 7.00 21

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

21For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009MOE AKBAR

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 59

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)  SP 4.00 3.00 3.00 6.00 16

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG) 8.00 8.50 5.50 11.25 9.75 43

217 CORNER ASSLY (CA)

59For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:15 AM

Thursday

6:45 AM

Wednesday

6:40 AM

9.75

Monday

6:45 AM

11.511.511

Emp#

Months overtime total:
(For January/09)

  Hrs.

OMAR BELEN

6:30 AM8:15 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:30 PM6:30 PM 6:40 PM

Friday Jan 16/2009

5:30 PM

11.25

12:15 PM

4

6:15 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009OMAR BELEN

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

OMAR BELEN

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 47.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB) B 4.00 9.00 4.50 4.50 4.50 4.00 30.5

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

30.5

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday

2006-546

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

9

11:40 AM

4

5:30 PM

9

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:35 PM4:55 PM 5:05 PM

Friday Jan 16/2009

5:00 PM

Emp#

Months overtime total: 
(For January/09)

  Hrs.

MINGCHEN GUO

7:55 AM7:40 AM

TuesdaySaturday Sunday

8.5

Monday

8:00 AM

8.58.5

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:00 AM

Thursday

7:05 AM

Wednesday

8:05 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

MINGCHEN GUO

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs B 4.00 4.00 4.50 4.50 17

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

17For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009MINGCHEN GUO

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 44

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD) 2.00 2.00 4

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS) 2.00 2.50 4.5

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

8.5

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

8.5

5:05 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:05 PM5:15 PM 3:30 PM

Friday Jan 16/2009

4:30 PM

9.5

Emp#

Months overtime total:
JAN/09
  Hrs.                 

RIC JOSE

7:15 AM

TuesdaySaturday Sunday

8.5

Monday

7:05 AM

89.5

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:30 AM

Thursday

7:05 AM

Wednesday

7:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA) 1.00 1

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

1

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

RIC JOSE

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs 2.00 2.00 4

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs 9.50 9.50 2.00 6.50 27.5

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs 3.00 3

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

34.5For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009RIC JOSE

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



33 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 63

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM 2.50 5.00 2.00 5.50 6.00 1.50 6.50 29

201 LAYOUT DWGS (L) 8.00 5.00 2.50 4.00 3.00 4.00 26.5

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

55.5

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

5 5.5

6:30 PM

10.5

7:30 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

2:30 PM19:152:00 PM 8:00 PM

Friday Jan 16/2009

8:00 PM

10.5

Emp#

Months overtime total:
(For January/09)

 Hrs.

Rolf Kaip

8:45 AM8:00 AM

TuesdaySaturday Sunday

9:00 AM

10.5

Monday

8:30 AM

1110

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

9:00 AM

Thursday

8:30 AM

Wednesday

8:30 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO# 246 1.50 1.00 2.5

CO Change Order        CO# 249 2.00 1.00 1.00 4

CO Change Order        CO# 251 1.00 1

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

7.5

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Rolf Kaip

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009Rolf Kaip

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 63

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L) AC 1.00 2.00 3

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG) AC 8.00 10.50 11.50 9.50 11.50 5.00 56

217 CORNER ASSLY (CA)

59

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

11.5

3:00 PM

8

6:30 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:30 PM6:30 PM 6:30 PM

Friday Jan 16/2009

4:00 PM

11.5

Emp#

Months overtime total:
(For January 09 )

  Hrs.

ROLLY MIRO

6:30 AM7:00 AM

TuesdaySaturday Sunday

9

Monday

6:30 AM

11.511.5

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

6:30 AM

Thursday

6:30 AM

Wednesday

6:30 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

ROLLY MIRO

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs B 4.00 4

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

4For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009ROLLY MIRO

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 40

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM 2.50 1.50 3.00 7

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)  BP 2.00 2

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP) 4.00 5.75 9.75

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

18.75For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:30 AM

Thursday

8:30 AM

Wednesday

8:30 AM

8.75

Monday

8:00 AM

888

Emp#

Months overtime total:
(For January/09)

  Hrs.

Ron Palma

8:30 AM10:30 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

12:30 PM5:00 PM 5:00 PM

Friday Jan 16/2009

5:45 PM

4

1:45 PM

3.25

4:30 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

304 EXTERIOR PLATES (PL) 3.25 3.25

325 GEOM./LAYOUT DWGS 14E 3.50 3.00 6.5

CO Change Order        CO# 249 8.00 8

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

17.75For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009Ron Palma

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs 2.00 1.50 3.5

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

3.5

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Ron Palma

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 55.75

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL) 8.25 1.00 9.25

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB) 7.50 2.00 9.5

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

18.75

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday

2006-546

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

10.5

2:30 PM

7.5

5:45 PM

10.25

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:00 PM5:45 PM 4:45 PM

Friday Jan 16/2009

3:30 PM

Emp#

Months overtime total:
(For  January/09)

    Hrs

Syed Ahmed

7:00 AM7:00 AM

TuesdaySaturday Sunday

8

Monday

7:00 AM

9.2510.25

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

304 EXTERIOR PLATES (PL) 7.25 10.50 8.00 25.75

CO Change Order        CO# 170 1.00 1

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

26.75

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Syed Ahmed

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs 10.25 10.25

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

10.25For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009Syed Ahmed

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



162 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 49.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB) BC 3.00 2.00 2.00 7

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

7

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9

12:00

4.5

4:30 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:30 PM4:30 PM 4:30 PM

Friday Jan 16/2009

4:30 PM

9

Emp#

Months overtime total:
(For January/09)

  Hrs.

Tony Tam

7:00 AM7:30 AM

TuesdaySaturday Sunday

9

Monday

7:00 AM

99

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Tony Tam

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs BC 4.50 9.00 6.00 7.00 7.00 9.00 42.5

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

42.5For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009Tony Tam

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



80 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 39

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB) 2.00 10.00 12

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

12

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

4.5

5:00 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

12:30 PM5:00 PM 2:00 PM

Friday Jan 16/2009

5:30 PM

9

Emp#

Months overtime total:
(For January/09)

  Hrs.

Utako Hibino

7:30 AM

TuesdaySaturday Sunday

10

Monday

7:30 AM

6.59

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:30 AM

Wednesday

7:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Utako Hibino

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs 9.00 9.00 4.50 4.50 27

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

27For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009Utako Hibino

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



80 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 47

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:15 AM

Thursday

8:30 AM

Wednesday

8:30 AM

8.75

Monday

8:30 AM

8.58.58

Emp#

Months overtime total:
(For January/09)

  Hrs.

VICTOR M. PINEDA

8:20 AM7:15 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:30 PM5:20 PM 5:30 PM

Friday Jan 16/2009

5:30 PM

8.5

12:00 PM

4.75

5:00 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

313 FLOORBEAM DWGS (FB) 14E 8.50 6.50 15

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

15For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009VICTOR M. PINEDA

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs B 4.75 8.00 8.50 21.25

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

336 X Dwgs for FB Dwgs 14E 2.00 8.75 10.75

32

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

VICTOR M. PINEDA

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 42.25

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP) NORTH 9.00 8.25 8.00 3.00 28.25

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG)

317

28.25

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

8

4:00 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:15 PM4:00 PM 4:10 PM

Friday Jan 16/2009

4:00 PM

9

Emp#

Months overtime total:
(For January/09)

     Hrs.

VINCENT VILLANUEVA

7:15 AM

TuesdaySaturday Sunday

9

Monday

6:30 AM

88.25

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

6:30 AM

Thursday

7:45 AM

Wednesday

7:40 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

218 SUB-ASSL'Y DWGS (SA) 13W 3.00 3

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

3

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

VINCENT VILLANUEVA

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs

337 X Dwgs for LD Dwgs

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

236 X DWG (FLRBM DETAILS) 13W 5.00 6.00 11

11For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Jan 16/2009VINCENT VILLANUEVA

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Candraft Detailing Inc. Week #90
Weekly time summary for total hours worked on OBG:
From Saturday January 10/09 to Friday January 16/09

Employee Name Total Hours Worked

Aleksandar Blagojevic 40.25
Allen Manuzon 44.25
Allen Wen 65.50
Ana Filler 50.75
Ben Xun 46.25
Bill Bridge 45.00
Bing Tian 50.50
Cesar M. Gamboa 46.00
David Chou 48.50
David Li 50.00
Derek Davies 51.75
Ed Komar 45.50
Emelito Dizon 58.00
Ernie Palma 53.00
Gino Pezzente 44.50
Jason Chen 52.00
Jordan John Delos Reyes 0.00
Laudimer Ayuson 59.50
Leah Manuel 45.00
Ling Ling Ding 44.00
Louis Hwang 58.00
Mansoor Ahmed 59.00
Matt Morrison 7.50
Mingchen Guo 47.50
Moe Akbar 43.00
Omar Belen 59.00
Ric Jose 44.00
Rolf Kaip 63.00
Rolly Miro 63.00
Ron Palma 40.00
Syed M. Ahmed 55.75
Tony Tam 49.50
Utako Hibino 39.00
Victor M. Pineda 47.00
Vincent Villanueva 42.25

Glen Fraser 9.50

Total Hours Worked this Week on SCO 65 Change Order Work = 1667.25
From Saturday January 10/09 to Friday January 16/09

Note, an extension to SCO 054 was issued as SCO 062 in week #71
and an extension to SCO 062 was issued as SCO 065 in week #82

(Not including Glen Fraser) - Crew size for this week = 35

Total Hours worked on additional RFI changes to East end detailing
work that were not contemplated in the east end detailing scope of work

at the time of issuance of SCO 54, SCO 062, and SCO 065 = 61.00

% of time spent on additional RFI changes = 3.66%



Candraft Detailing Inc. Week #90
Weekly time summary for total hours worked on OBG:
From Saturday January 10/09 to Friday January 16/09

Candraft Change Orders worked on this week

CO # Description

104 East Transition Segmentation/Kinking - For 13 East Only
170 e-mail rk318 (RFI-CAN-000625R00 -Saddle support beam layout), ABF-RFI-001310R00, R02
215 Monthly hourly billing (SCO 54, SCO 062, SCO 065)
229 e-mail rk405 (RFI-CAN-000635R03 Bootleg - bolted arch. housing), 

ABF-RFI-1421R01
246 Approval review/clarification - For 13E
249 Approval review/clarification - For 13W
251 ABF-RFI-001555R00 (Floorbeam Stiffener Cutouts in OBG, Lift 14W).
253 ABF-RFI-000689R00 (ZPMC-RFI-000187R00, Proposal to enlarge gap between box girder 

and crossbeam)
254 Approval review/clarification - For 14E



Week Ending Jan. 16/09 
 
Problems encountered this week: 
 
1. Revised plate configurations for bolted architectural housing to suit “CRM” discussions – shop 

drawings detailed to suit redundant information. 
2. Revised anchorage layouts and configurations to suit “CRM” discussions. 
3. Disruption and confusion caused by instructing detailers to draw grillage on SEG drawings as 

per contract drawings – show fouling and clashes. 
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